
To: 
From: 
Sent: 
Subject: 

Zhen, Davis[Zhen.Davis@epa.gov] 
MCCLINCY Matt 
Thur 4/7/2016 8:04:19 PM 
RE: Portland Harbor Schedule Update 

From: Zhen, Davis [mailto:Zhen.Davis@epa.gov] 
Sent: Wednesday, April 06, 2016 5:10PM 
To: LIVERMAN Alex; Allen, Elizabeth; 'Audie Huber; Eric'; brandy.humphreys@grandronde.org; 
callie@ridolfi.com; Charters, David; Christopher, Anne; Scott'; Conley, Alanna; 'Courtney Johnson; 
Ebright, Stephanie; Ells, Steve; 'Elmer Ward; Fonseca, Silvina; Fuentes, Rene; 'Gabriel Moses; 'Gail 
Fricano; 'Genevieve Angle; GREENFIELD Sarah; Gustavson, Karl; Paul'; 'Holly Partridge; 
Jeremy_Buck@fws.gov; 'Julie Weis; PARRETT Kevin; Knudsen, Laura; Koch, Kristine; Legare, Amy; 
MCCLINCY Matt; Michael.karnosh@grandronde.org; Morrison, Kay; 'Paul Bianco'; PETERSON Jenn L; 
POULSEN Mike; RDeiVecchio@indecon.com; 'Rita Cabral; Robert.Neely@noaa.gov; Robinson, 
Deborah; rose@yakamafish-nsn.gov; Sheldrake, Sean; Shephard, Burt; 'shil@yakamafish-nsn.gov'; 
ROICK Tom; tomd@ctsi.nsn.us; Woods, Jim; DeMaria, Eva 
Subject: Portland Harbor Schedule Update 

Hi Everyone, 

Hope this email finds you well. I am writing to provide an update to you on the recent change to 
the Portland Harbor Proposed Plan schedule. To meet legal obligations under Superfund, we 
must modify the timeline for delivering the Portland Harbor Superfund Site Proposed Plan. It is 
now clear that it will take about another three weeks to meet those requirements. As soon as we 
can, we will let you know the revised issue date, which we anticipate will be about three weeks 
later than planned. 
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We recognize this change is challenging for people and organizations that are waiting to review 
and provide comments on the agency's proposal. It is very challenging for us as well, and we 
are moving as fast as we can. 

Prior to issuing the Proposed Plan, EPA is legally required to prepare an extensive 
Administrative Record and make it electronically available. This Record is required in order to 
give the public access to all of the background information they need when reviewing and 
commenting on the Proposed Plan. 

This will be the largest Administrative Record the Superfund program has prepared nationally 
for posting to the web. EPA is experiencing unforeseen challenges with the database and 
technology to complete this task. 

The Portland Harbor Superfund cleanup is a very big, long-term project. There are many 
moving parts and many details that need to be covered. We need a few more weeks to finish up 
on those details. EPA does still plan a 60-day public comment period and issuance of the Record 
of Decision this year. 
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